COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

November 24, 2004 rererToFLe: PD-1

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ROAD AND BRIDGE CONSTRUCTION PROJECTS

EXTENSION OF STATE APPROPRIATIONS FOR FEDERAL AND STATE FUNDING
ALL SUPERVISORIAL DISTRICTS

3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

1. Authorize the Interim Director of Public Works, or his designee, to request
the State of California Department of Transportation and the California
Department of Finance to extend budget authority for specific projects as
detailed on the enclosed list supplied by the State. This request is for
extension of State appropriations for projects expected not to be
completed by May 15, 2005. Necessary extensions will subsequently be
facilitated through a cooperative work agreement between the County and
the State.

2. Authorize the Interim Director of Public Works, or his designee, to enter
into the necessary cooperative work agreement(s) with the State for the
extension of State appropriations for Federal and State funding.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

As part of the County's ongoing Road Construction Program, Public Works actively
seeks Federal and State grants to supplement County Road funds in order to deliver
important transportation improvement projects primarily in unincorporated County areas.
These Federal and State funds are available through a variety of programs
administered by the State of California's Department of Transportation.

When necessary in the past, the State of California Department of Transportation
received appropriation extensions through the annual State Budget Act. With the
budget shortfalls currently faced by the State and the State's desire to improve
management of funds, the State Department of Finance now requires project sponsors
to request the extensions. As part of the request, the State requires your Board's
approval indicating concurrence with the request.

This extension request provides the State of California Department of Transportation
with a detailed status of each project and will allow for funds to be available as
necessary in order for the projects to be completed.

Implementation of Strateqgic Plan Goals

The action meets the County's Strategic Plan Goal of Fiscal Responsibility. The
requested extension of State budget authority will allow the County to maximize Federal
and State reimbursement for important transportation projects.

FISCAL IMPACT/FINANCING

This action will have no impact on the County Budget. The projects for which we are
requesting time extensions of State budget authority have been included in prior and
current years' Road budgets.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to Government Code Section 16304.3, project sponsors/local agencies are
now required by the State to request extension of State budget authority for Federal-
and State-funded transportation projects that will extend beyond the State's original
appropriation of project funding.
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ENVIRONMENTAL DOCUMENTATION

The environmental review of these projects was considered at the time your Board
approved the project plans and specifications and authorized Public Works to carry out
the projects. No additional review is required as a part of this action.

CONCLUSION

Upon approval of these actions by your Board, please return three approved copies of
this Board letter with the project list enclosure to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Interim Director of Public Works

POA:yr
C050660
P:\PDPUB\PUBLIC\FEDPRGMS\CALTRANS\Rd-Brdge Dsgn & Con Projects Ext Fed & State funding 2004.doc

Enc.

cc: Chief Administrative Office
County Counsel



Projects with Budget Authority Lapsing on June 30, 2005 Attachment
Cycle 2
As of August 30, 2004
Is Project Will Project
Consistent with Identify any be Local Agency If not
Location Project Unliquidated Date Balance Requesting Original Scope Impediments  Completed Contact Name Approved
Local Project Project Name/Additional Title/Work Type Initial Project Amount  Expenditure Amount ~ Encumbrance  will be Billedto ~ CWA? and Purpose of For within Providing Approved  Provide
Agency Prefix Number Description Description (For FY) (For FY) Balance (For FY) Caltrans? (Yes/No)  Appropriation? Reasons for Delay Completion Extension Information Additional Comments By DOF  Reason
An interim final accounting will be
Los submitted by 5/15/05. We will continue
Angeles Anaheim St. LA River None to work with Caltrans for approval of
County |STPLNZ |5953(027) |Br # 53C-0018 Seismic Retrofit 2,382 0 2,382 05/15/2005|No Yes foreseeable Yes Paul Akamnonu |additional costs.
Los
Angeles OLIVE AVE. @ SPTC [SEISMIC Final invoice was submitted 6/22/00 and
County |STPLNZ |5953(030) |& I-5; BR. #53C-1902 |RETROFIT 4,905 4,905 O|N/A No Yes N/A N/A N/A Paul Akamnonu__ [the invoice was paid in September 2000.
The remaining encumberance represents
Los State funding which should be applied to
Angeles Avenue T over SPTCO other current County seismic retrofit
County |STPLZ 5953(058) |Br # 53C-0807 Seismic Retrofit 4,015 0 4,015|No Yes Yes N/A N/A N/A Paul Akamnonu [projects in need of State match funding
Work completed but final costs exceed approved amount.
We are in the process of requesting Caltrans' approval of
additional costs. We request a one-year extension for
Federal funds and a three-year extension of State funds.
Also, on June 7, 2004, we requested Caltrans' approval of |Needs
Los our Indirect Cost for 2003/04. Final Invoice is pending, Caltrans
Angeles Pearblossom Hwy @ upon receipt of Caltrans' approval of our Indirect Cost Rate |approval of
County |STPLZ 5953(059) |SPTC Br # 53C-0483  [Seismic Retrofit 41,751 41,248 503 08/01/2005|Yes Yes Proposal (ICRP). our ICRP Yes Paul Akamnonu
Work completed but final costs exceed approved amount.
We are in the process of requesting Caltrans' approval of
additional costs. We request a one-year extension for
Federal funds and a three-year extension of State funds.
Also, Contractor's final claim amounts are currently being
resolved. In additon, on June 7, 2004, we requested Needs
Los Big Tujunga Cyn Rd @ Caltrans' approval of our Indirect Cost for 2003/04. Final |Caltrans
Angeles Big Tujunga Cyn (E- Invoice is pending, upon receipt of Caltrans' approval of approval of
County |STPLZ 5953(065) | Xing) Br # 53C-0643  [Seismic Retrofit 111,782 81,948 29,834 08/01/2005|Yes Yes our Indirect Cost Rate Proposal (ICRP). our ICRP Yes Paul Akamnonu
Work completed but CE costs exceed
amount approved in E-76. We are in the
process of providing justification for
Westminster Ave. (WB Caltrans' approval to utilize previously
Los & EB) @ Haynes approved project funding to cover these
Angeles Steam Plant Channel costs. Upon Caltrans' approval, we will
County |STPLNZ |5953(067) |Br # 53C-0284R/L Seismic Retrofit 249,560 227,263 22,297 04/01/2005|No Yes N/A N/A N/A Paul Akamnonu  [submit final invoice by May 15, 2005.
Work completed but CE costs exceed
amount approved in E-76. We are in the
Big Tujunga Canyon process of providing justification for
Rd Over Big Tujunga Caltrans' approval to utilize previously
Los Canyon (West approved project funding to cover these
Angeles Crossing) Br # 53C- costs. Upon Caltrans' approval, we will
County |STPLNZ |5953(071) |0622 Seismic Retrofit 75,106 67,263 7,843 04/01/2005|No Yes N/A N/A N/A Paul Akamnonu  [submit final invoice by May 15, 2005.
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Cycle 2
As of August 30, 2004
Is Project Will Project
Consistent with Identify any be Local Agency If not
Location Project Unliquidated Date Balance Requesting Original Scope Impediments  Completed Contact Name Approved
Local Project Project Name/Additional Title/Work Type Initial Project Amount  Expenditure Amount ~ Encumbrance  will be Billedto ~ CWA? and Purpose of For within Providing Approved  Provide
Agency Prefix Number Description Description (For FY) (For FY) Balance (For FY) Caltrans? (Yes/No)  Appropriation? Reasons for Delay Completion Extension Information Additional Comments By DOF  Reason
An interim final accounting will be
Los New York Drive over submitted by 5/15/05. We will continue
Angeles Eaton Wash, Bridge # None to work with Caltrans for approval of
County |BRLSZD |5953(275) |53C0785 R & L Seismic Retrofit 58,940 58,846 94 05/15/2005|No Yes foreseeable Yes Paul Akamnonu |additional costs.
An interim final accounting will be
Los submitted by 5/15/05. We will continue
Angeles Beverly Boulevard over [Seismic Retrofit - None to work with Caltrans for approval of
County |BRLSZD |5953(303) |San Gabriel River Category 1 167,600 161,914 5,686 05/15/2005|No Yes foreseeable Yes Paul Akamnonu |additional costs.
Work completed but final costs exceed approved amount.
We are in the process of requesting Caltrans' approval of
additional costs. We request a one-year extension for
Federal funds and a three-year extension of State funds.
Also, on June 7, 2004, we requested Caltrans' approval of |Needs
Los our Indirect Cost for 2003/04. Final Invoice is pending, Caltrans
Angeles Figueroa Street over upon receipt of Caltrans' approval of our Indirect Cost Rate |approval of
County |BRLSZA |5953(306) |Dominguez Channel |Seismic Retrofit 83,260 76,003 7,257 08/01/2005|Yes Yes Proposal (ICRP). our ICRP Yes Paul Akamnonu
Near Palmdale - on
Avenue S crossing
Sierra Highway and
Los SCRRA tracks west of
Angeles Sierra Highway - grade (Grade Work is underway. Final invoice will be
County |RPSTPL |5953(368) |separation (APDE) Separation 100,000 0 100,000 04/01/2005|No Yes N/A N/A N/A Paul Akamnonu  [submitted by May 15, 2005.
Total 899,301.42 719,389.89 179,911.53
Signature of Approving Agency's Board or Council Member:
Print Name:
Date:
11/24/2004
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